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I'NITED STATES EIWTRONMEIf,IAI, PROTECTION AGENCY
REGION IX

75 Harutshorne Street
San FranciEco, CA 94105

July 15, 1999
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,4ltt-7t't--

Mr. Richard Powell
Engineering Field Activity, West
900 Commodore Drive
San Bruno, CA 94066-5006

Michael McClelland
BRAC Environmental Coordinator
Hunters Point Annex
Engineering Field Activity, West
900 Commodore Drive, Cade 62.3
San Bruno, Cl^94066-2402

RE: Parcel E Federal Facilitv Agreement Schedule -Extension

Dear Messrs. Powell and McClelland:

EPA has received your letter dated July 9, 1999 requesting an extension to the July
l, 1999 deadline for determining dates for the Draft Groundwater and Draft Risk Management
Technical Memoranda for Parcel E. Although justification as required per section 9.0 of the FFA
wasnotprovidedintheformalletterrequest,wediddiscussjustificationattheJuly8,l999meeting.
We discussed that additional time would be required to apply the risk management review for Parcel
E, given that all parties to the FFA are currently in the review process for Parcel C and can not do
both reviews concurrently. Therefore, per section 9.2 of the FFA, good cause for the extension is
granted based on a mufual agreement amongst all parties.

We appreciate the Navy providing the proposed schedules in the July 9, 1 999 letter and look forward
to reaching a mutually agreeable schedule at the BCT meeting on July 28, 1999. If you have any
questions regarding this letter, please contact me at (4I5) 744-2387.

Remedial Project Manager

David Leland, RWQCB
Chein Kao, DTSC
Luann Tetirick, Navy
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